
A.

B.

c.

D.

E.

Bond Estimate

Union Carbide - Deremo Mine ACT/037/025
2/1/84

Removal of Structures (vent hole substations)

l8-ton Bantam Crane T588 2 days 0 $4.|0/day
Labor 48 hrs @ $15/hr

Removal of Trash & Extraneous Debris (bury)

20 yd3 eld dump truck 1 day @ $370
3-1/2 ydr Cat loader 1 day @ $630
Labor 24 hrs @ $15/hr

Pond Area: Contouring, Excavating Bottom (l.l acres)

5 vdl 980 D Cat Loader 2 days @ $.|995/wk
20 ydJ End Dump Truck 2 days @ $1470/wk
l4G Cat Grader I day @ $2815/wk
D9 Cat w/ripper I day @ $4105/wk
Labor 96 hrs @ $15/hr

Contouring Stockpi les

3.4 acres @ $.|800/acre (Hecla estimate)

Contouring, regrading roads & vent shaft sites
2.5 acres G $85/acre (Hecla estimate)

Topsoi I P'lacement & Grad'ing on Stockpi 1es

3.4 acres @ $1400/acre (Hec1a estimate)

Total

Total

Total

Total

$ 370
630
360

S]- 36-0

$ 7e8
588
563
821

I ,440
54710'

$ 820
720

rr540

$6, 1 20

212
$6'.m

Total $4, 760



F. Capping of Vertical Shafts 6 ea. @ $1200/ea. Total $ 7,200

(Hecla estimate) The "|978 bond estimated
3 vent shafts. Due to a recent agreement with
Atlas M'ineral s, a joint venture was signed to
mine additional areas not known in .|978.

Therefore, a greater number of vent shafts w'ill
be required. No additional acreage will be
needed for waste disposal.

G. Stabilization, Reseeding of Ponds, l,laste Pi les &
Roads

7.0 acres @ $62lacre (Hecla Estimate) Total $ 434

H. Monitoring, Sampling & Necessary Testing Total $ 3,000

Sub-Total Athru H $28,836

I. Contingency, 1M Total $ 2,884

mAmT-m'fFf, A THRU H g3t,7zo

Conditions

l. Hourly rates are based on weekly rental rates because equipment would be
used on all phases of reclamation of the Deremo.

2. it is felt that 7.0 acres of disturbance will be required and the permit
and bond be set for that amount.

3. Costs per acre were developed on the Hecla Mine bond estimate. It js
assumed that similar conditions w'ill prevail at all eastern Utah
operati ons.

4. Variances from .|978 estimates are due to rev'ised cost estimates, final
reclamation procedures, and continuati0n of the Atlas Minerals joint
venture.

Prepared by: Bruce A. Greene
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